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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 076 Date: 10-Feb-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 885

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Foggy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2012-02-10
Inspector: Victor Altamirano (11 hours total including 3 hours overtime)
West End Operations:
8am: Hauling # 34 started today and # 33 is installed at Jacking saddle. No cross-wire was found and the
centerline of strand # 33 was 65mm north of the centerline of the jacking saddle.
SDS – 25% installed and workers are forming up the rest of the strand. PWS adjustment arms are being
attached to # 33.
Found a bent wire on strand # 35 during hauling. I marked it and tied a ribbon to identify the location. It
should be located either on the south side or south main span.
8:34 – Strand # 34 is being hauled at West Loop.
9:26 – NDS workers are prepping to receive strand # 34 after hauling is completed. Workers are removing
floating arm from strand # 33.
10:43 – Hauling of strand # 34 is completed.
10:53 – Attaching PWS clamp to # 34 at the south & north side span. Crane with model # 544D-10 was
used during the attaching of the PWS operation.
11:15 – Strand # 34 floated at west end at SDS, workers are removing a 360 degree twist. No twist
observed on the strand at the NDS.
11:34 – Forming strand # 34 at NDS & SDS.
Office Work: Worked on diaries.

Hours Contractor worked: 12 hours total.
Workers @ West End:
Matt Holt (Foreman)
Andy Zhen
Edward Jimenez
Jonathon Biskner (not here today)
Pablo Ramirez
Lonny Candelaria
Jerry Kubala (Foreman)
Paul Mata
Rigoverto Garcia
Ryan Nash
Joseph Stone
James Benninghove (Foreman)
Tony Miranda
Michael Draper
Michael Portillo
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 076 Date: 10-Feb-2012 Friday

Scott Smith (Superintendent) & Levi Gatsos (ABF engineers) were present.
Possible welders late in the night were Rick Sparks, Rich Clayborne (Foreman) & Jose Torrez.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV
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